

| Project Information                     |              |              | Timeline   |            | Status     |          | Team         |                                       | Budget     |              | Risk       |                   | Compliance          |                 | Reporting     |              | Approval                                                                              |  | Notes |  |
|-----------------------------------------|--------------|--------------|------------|------------|------------|----------|--------------|---------------------------------------|------------|--------------|------------|-------------------|---------------------|-----------------|---------------|--------------|---------------------------------------------------------------------------------------|--|-------|--|
| Project Name                            | Manager      | Owner        | Start Date | End Date   | Progress % | On Track | Team Lead    | Team Members                          | Budget (€) | Variance (€) | Risk Level | Compliance Status | Reporting Frequency | Approval Status | Approval Date | Approval By  | Notes                                                                                 |  |       |  |
| Project A - New Product Development     | John Doe     | Jane Smith   | 2023-01-01 | 2023-12-31 | 75%        | Yes      | John Doe     | Jane Smith, Bob Johnson, Alice Brown  | 1,200,000  | -50,000      | Low        | Compliant         | Weekly              | Approved        | 2023-01-01    | John Doe     | Project A is on track and within budget. All team members are performing well.        |  |       |  |
| Project B - Marketing Campaign          | Jane Smith   | John Doe     | 2023-02-01 | 2023-06-30 | 100%       | Yes      | Jane Smith   | Bob Johnson, Alice Brown, David White | 500,000    | 0            | Low        | Compliant         | Daily               | Approved        | 2023-02-01    | Jane Smith   | Project B is completed and all deliverables are on time.                              |  |       |  |
| Project C - System Upgrade              | Bob Johnson  | Alice Brown  | 2023-03-01 | 2023-09-30 | 60%        | No       | Bob Johnson  | Alice Brown, David White, Eve Green   | 800,000    | 100,000      | Medium     | Non-Compliant     | Weekly              | Pending         | 2023-03-01    | Bob Johnson  | Project C is behind schedule due to technical issues. Budget is also over by 100,000. |  |       |  |
| Project D - Customer Service Initiative | Alice Brown  | David White  | 2023-04-01 | 2023-08-31 | 90%        | Yes      | Alice Brown  | David White, Eve Green, Frank Black   | 300,000    | -20,000      | Low        | Compliant         | Daily               | Approved        | 2023-04-01    | Alice Brown  | Project D is nearly completed and all deliverables are on time.                       |  |       |  |
| Project E - HR Policy Review            | David White  | Eve Green    | 2023-05-01 | 2023-10-31 | 40%        | No       | David White  | Eve Green, Frank Black, Grace Blue    | 200,000    | 30,000       | Medium     | Non-Compliant     | Weekly              | Pending         | 2023-05-01    | David White  | Project E is behind schedule due to lack of resources. Budget is also over by 30,000. |  |       |  |
| Project F - IT Infrastructure Upgrade   | Eve Green    | Frank Black  | 2023-06-01 | 2023-11-30 | 20%        | No       | Eve Green    | Frank Black, Grace Blue, Henry Red    | 1,500,000  | 200,000      | High       | Non-Compliant     | Weekly              | Pending         | 2023-06-01    | Eve Green    | Project F is significantly behind schedule and over budget. High risk of failure.     |  |       |  |
| Project G - Sales Training Program      | Frank Black  | Grace Blue   | 2023-07-01 | 2023-07-31 | 100%       | Yes      | Frank Black  | Grace Blue, Henry Red, Ivy Yellow     | 100,000    | 0            | Low        | Compliant         | Daily               | Approved        | 2023-07-01    | Frank Black  | Project G is completed and all deliverables are on time.                              |  |       |  |
| Project H - Research & Development      | Grace Blue   | Henry Red    | 2023-08-01 | 2023-12-31 | 30%        | No       | Grace Blue   | Henry Red, Ivy Yellow, Jack Purple    | 900,000    | 150,000      | Medium     | Non-Compliant     | Weekly              | Pending         | 2023-08-01    | Grace Blue   | Project H is behind schedule and over budget. Medium risk of failure.                 |  |       |  |
| Project I - Compliance Audit            | Henry Red    | Ivy Yellow   | 2023-09-01 | 2023-09-30 | 100%       | Yes      | Henry Red    | Ivy Yellow, Jack Purple, Karen Orange | 50,000     | 0            | Low        | Compliant         | Daily               | Approved        | 2023-09-01    | Henry Red    | Project I is completed and all deliverables are on time.                              |  |       |  |
| Project J - New Market Entry            | Ivy Yellow   | Jack Purple  | 2023-10-01 | 2023-12-31 | 10%        | No       | Ivy Yellow   | Jack Purple, Karen Orange, Liam Green | 1,100,000  | 180,000      | High       | Non-Compliant     | Weekly              | Pending         | 2023-10-01    | Ivy Yellow   | Project J is significantly behind schedule and over budget. High risk of failure.     |  |       |  |
| Project K - Internal Audit              | Jack Purple  | Karen Orange | 2023-11-01 | 2023-11-30 | 100%       | Yes      | Jack Purple  | Karen Orange, Liam Green, Mia Blue    | 75,000     | 0            | Low        | Compliant         | Daily               | Approved        | 2023-11-01    | Jack Purple  | Project K is completed and all deliverables are on time.                              |  |       |  |
| Project L - Customer Feedback Analysis  | Karen Orange | Liam Green   | 2023-12-01 | 2023-12-31 | 5%         | No       | Karen Orange | Liam Green, Mia Blue, Noah Red        | 150,000    | 25,000       | Medium     | Non-Compliant     | Weekly              | Pending         | 2023-12-01    | Karen Orange | Project L is behind schedule and over budget. Medium risk of failure.                 |  |       |  |